

Project Approach Chart (PAC)

	Prime	Sub 1	Sub 2	Sub 3	Sub 4	Sub 5	Key Personnel				
							PM Sam	ME Joe	CE/SE Ann	Enviro Pam	Tunnel Pat
100 Administration	1,500	1,000	0	0	0	0	750	300	150	400	50
200 Public Relations	0	100	300	100	0	0	100	200	150	40	0
300 Real Estate	1,400	100	0	0	0	0	200	0	0	0	0
400 Other Technical	1,100	300	0	600	0	200	100	0	100	20	300
500 Prelim Site Engineering	1,000	150	500	0	500	100	400	500	80	400	200
600 Building Pre-Design	1,500	1,900	0	200	0	300	800	0	200	100	250
700 Permits/ROW	100	100	600	0	300	0	10	20	0	100	0
800 Final Design	6,900	4,800	600	2,400	0	1,400	500	600	700	500	500
900 Services During Construction	2,000	3,000	0	600	0	300	1,000	0	600	100	400
1000 Design Oversight	0	500	0	0	0	0	300	100	80	0	40